



MONITORING & EVALUATION WORKING GROUP: INTRODUCTORY CALL

Mr. Adrien de Bassompierre
& Ms. Ewa Sobczynska
PMR Secretariat

Conference call
May 18th, 2017

Agenda

- Introduction by the PMR Secretariat, M&E Specialist and the M&E Working Group members
- Background and lay out of M&E priorities for FY17-18
- Next steps

M&E Working Group: background

- Originally convened during the 1st Independent Evaluation
- Composed of: Australia, Brazil, Chile, Costa Rica, Germany, the United Kingdom and the United States
- Current membership: Germany, the United Kingdom, Argentina, Japan, and Brazil [*tentative Costa Rica, Turkey*]
- M&E Working Group objectives:
 - to provide feedback and guidance during the 2nd Evaluation of the PMR
 - to support the implementation of the PMR enhanced M&E System

PMR Monitoring & Evaluation: FY17 Actions

Action	Current Status	By end-FY17
<i>Hire M&E specialist</i>	DONE: Ewa Sobczynska	
<i>Re-launch M&E Working Group</i>	Call for nominations at PA16	Established
<i>Agree on PMR Objectives</i>	Revisions ready for M&E WG feedback	Finalize by electronic PA approval
<i>Finalize PMR Logical Framework</i>	Log Frame ready for M&E WG feedback	Finalize by electronic PA approval
<i>Design Results Monitoring Report/template</i>	Proposal with the PMR Secretariat	Draft with input from M&E WG
<i>Launch 2nd Independent Evaluation ToR</i>	Launched Expression of Interest (EOI)	Complete Request for Proposal (RFP) (finalize procurement process over July-Aug)
<i>Knowledge management plan</i>	DONE: integrated with WB Carbon Markets & Innovation KM Plan	

PMR Monitoring & Evaluation: FY18 Priorities

Priorities

Contract and begin 2nd Independent Evaluation of the PMR

Finalize Results Monitoring Report & Template

Continue M&E framework improvements to enhance reporting to the PA



2nd Independent Evaluation: Draft Timeline

Actions	FY17	Jul-Aug	Sept-Oct	PA17	Nov-Dec	Jan-Feb	March - Apr	PA18	May-June	July-Sept	PA19
Finalize ToR											
Select and contract Evaluator											
Present methodology											
Collect evaluation data											
Prepare draft report (inc. prelim. findings)											
Present draft report to the PA (inc. prelim. findings)											
Revise and submit final report (inc. feedback)											
Prepare follow-up action plan											
Present the final report and action plan to the PA											

2nd Independent Evaluation: Role of PMR Secretariat

➤ Facilitate the work of Evaluator and M&E WG

- Draft TOR
- Manage procurement of Evaluator
- Provide information to Evaluator
- Coordinate review of deliverables and feedback with M&E WG
- Facilitate contact between Evaluator and PMR stakeholders
- Facilitate reporting to and discussion with the PA
- Manage timely delivery of draft and final reports
- Coordinate plan to incorporate recommendations



2nd Independent Evaluation: Role of M&E WG

- **Provide continuous feedback to the PMR Secretariat; and serve as an intermediary for the PA**
 - Provide feedback on the methodology, proposed by the Evaluator during the Inception stage (Sept-Oct 2017)
 - Review the preliminary findings, as they become available (March-April 2018)
 - Provide feedback on the draft final report (May-June 2018)
 - Guide drafting of the follow-up action plan (July-September 2018)
 - Present the findings and recommendation to the PA (PA19)

Next steps: timeline for feedback from the M&E Working Group

- **Following this call, you'll receive the following documents:**
 - Revised PMR objectives
 - Revised PMR Logical Framework
 - ToR for the 2nd Evaluation – for information
- **Feedback by early June**
 - Follow-up call to discuss the feedback with the WG (early June)
 - When finalized, to share electronically with the PA (by end of FY17)



FOR MORE INFORMATION ON
THE PARTNERSHIP FOR MARKET READINESS (PMR), PLEASE CONTACT:

PMR SECRETARIAT
PMRSECRETARIAT@WORLDBANK.ORG
WWW.THEPMR.ORG