

Implementing Country/Technical Partner	Final MRP Endorsement Date	Comments/Remarks
<b>Argentina</b>	Planned: intersessional period prior to PA19	Argentina joined as a PMR Implementing Country Participant at PA15 (October 2016) after presenting an Organizing Framework. The preparation phase is ongoing and on track. The Draft MRP will be presented at PA18 and the final MRP is expected to be submitted prior to PA19 for electronic decision-making. Scope of work of Argentina's MRP encompasses carbon tax, RECs and EECs.
<b>Brazil</b>	Electronic	Brazil's implementation grant, executed by the World Bank, became effective May 6, 2015. Completion of the country's MRP activities are on schedule. Mapping sector policies already in place in relevant economic and emissions sectors (Activity 1) is on track to be completed by December 2017. The design of policy scenarios for carbon tax and ETS (Activity 2) is on track to deliver policy package options by May 2018. The procurement process has started for the subsequent set of activities that will assess the impact of the policy package. Two seminars and two workshops with a wide range of stakeholders have been organized to foster stakeholder engagement. A third workshop is planned for May 2018.
<b>Chile</b>	PA5	Chile completed all of its MRP activities in September 2017, making it the first Implementing Country Participant to fully implement an MRP. In March 2017, Chile was allocated additional funding from the PMR design the following: a more comprehensive and mandatory MRV system, a roadmap for making future decisions related to carbon pricing policy, and the design and implementation of an ETS simulator. Currently, the government is working to enhance and complement the existing carbon tax scope and reporting system and evaluate alternative carbon pricing plans for the energy sector.. In addition, Chile is also a signatory to the Paris Declaration on Carbon Pricing in the Americas.
<b>China</b>	PA5	Building on the success of its efforts to pilot ETS across the country – work that is supported by the PMR -China announced in December 2017 that its national ETS is operational. China continues to work on the following related to the national ETS with PMR support: determining the coverage, cap, allocation methodologies and supplementary mechanisms; establishing the legal framework and supervision system; designing the MRV system; improving the registry; and exploring best options for including the power sector.

<b>Colombia</b>	PA9	The World Bank team is working with Colombian counterparts to revise the scope of work (within MRP framework) in order to better align activities with relevant developments in Colombia's climate policy (including introduction of a carbon tax and an ETS provision in a climate change bill). Given the delay in sorting out implementation arrangements, feasible options for grant delivery mechanism within the PMR time frame are being assessed. Through the PMR Policy Analysis work program, technical support has been successfully delivered to the Ministry of Environment and the National Planning Department (DNP) for the economy-wide impact assessment of carbon pricing instruments and the development of an ETS roadmap
<b>Costa Rica</b>	PA5	Costa Rica's MRP implementation is ongoing and on schedule, working along various technical fronts. A project implementation unit is in place providing technical assistance to the Ministry of Environment (MINAE), per the updated MRP work program. Costa Rica submitted its 3 <sup>rd</sup> ISR at PA18.
<b>India</b>	PA16	India was allocated implementation phase funding of US\$8 million for its MRP at PA16 in March 2017. MRP activities include: i) covering linking and streamlining of existing registries and establishing necessary infrastructure such as a national meta-registry to make India ready for connecting any new registries developed in the future; and ii) designing and piloting of a new market-based mechanism in a sector that is not covered at present and that supports achieving India NDC targets. Implementation will be split: US\$3 million will be executed by the World Bank and US\$5 million will be recipient-executed. Three activities under Bank-executed mode – a) design of the meta-registry; b) assessment of CPIs and development of a roadmap for its implementation in the waste sector; c) assessment of CPIs and development of a roadmap for its implementation in the MSME sector- have commenced while a grant agreement between the WB and India for the recipient-executed activities is under negotiation.
<b>Indonesia</b>	PA7	The Transfer Agreement between UNDP and the World Bank was signed in October 2016 and implementation funding to support Indonesia's MRP was formally transferred to UNDP on January 6, 2017. The first component of work will profile emissions from power and select industries. A TOR for this work was finalized in May 2017 and awarded through a competitive process in September 2017. A second component of work involves enhancement of MRV. The first draft of a report on the governance aspects of an MRV system has been completed; a final version is expected by Q4 2017. A third component of work will focus on development of a

		framework to evaluate appropriate market-based instruments for Indonesia. A competitive bid for work on an initial assessment report closed in September 2017.
<b>Jordan</b>	PA14	The Jordan MRP began implementation in April 2016. The design (technical and functional specifications) of the integrated MRV system has been finalized in September 2017 and the implementation of the system is now under progress. The final implementation of the system is expected to be done by April 2019. As part of the private sector component, stakeholder consultation for identification of capacity building needs has already been completed. Based on the feedback received, a private sector working group has been established. The consulting work for designing a match-making platform has started and the design of the platform is expected to be completed by September 2018. In addition, two tasks that support exploring the role and identification of suitable market instruments have been identified; activities pertaining to the urban sector in Amman and activities focused on the buildings sector are underway and expected to be completed by June 2019.
<b>Mexico</b>	PA5	To speed up the implementation phase, the PMR focal point agency (the Ministry of Environment, SEMARNAT) and the World Bank agreed on a Bank-executed arrangement. The MRP work program has been updated, with a particular focus in supporting Mexico's ETS development roadmap (as per current climate policy priorities). The first MRP activities (ETS capacity building & simulation initiative) have been commissioned and are underway. Mexico's 1 <sup>st</sup> ISR was presented at PA17.
<b>Morocco</b>	PA9	As of April 2018, about 80% of the grant amount has been contracted and about 20% has been disbursed. The PMU and the Secretariat of State for Sustainable Development (SSSD, in charge of the project) continue efforts to improve disbursement rates and strengthen project management. Substantial progress has been achieved in terms of the analysis of appropriate market-based instruments for Morocco, and the preliminary recommendations of the studies have been provided to SSSD and project stakeholders. The first phase of the work on conceptual design of MRV system and its management in the electricity, cement and phosphate sectors has been delivered and presented to stakeholders at the workshop that took place in December 2017. The next steps are to proceed with piloting of the selected design in the three targeted sectors. The studies on establishing of baselines and assessment of the mitigation potential for the targeted sectors and the design of the regulatory and institutional frameworks are ongoing.

		<p>The overall work plan and the scope of PMR Morocco activities has been reviewed to ensure synergies with current work on the NDC implementation and carbon pricing (supported by the PMR Policy Work stream and NDC Support Facility), and with the initiatives supported by other partners. As the result of the mid-term review of PMR Morocco, that took place in January 2018, the possibility of extending the project timeline had been flagged, conditional upon immediate resolution of project management and disbursement issues, to ensure full achievement of the project outcomes.</p>
<b>Peru</b>	PA14	<p>A Transfer Agreement between UNDP and the World Bank was signed in October 2016 and implementation funding to support Peru's MRP subsequently transferred to UNDP The PRODOC (UNDP's project appraisal document) was signed in January 2017. PMR Peru project uses existing project management unit at MINAM, established for the management of other UNDP-GoP projects on Low Carbon Development. Technical activities have started and, after short delay due to change of administration in 2017, are back on track. Peru submitted its 1<sup>st</sup> ISR in PA16.</p>
<b>South Africa</b>	PA11	<p>The SA PMR grant became effective March 14, 2017. Since then, progress made towards South Africa's PMR project activities has focused on the administration and institutional arrangements to support implementation including procurement and financial management. A general procurement notice for the MRP work has been completed as has the procurement plan for the first tranche of activities. TORs for the first tranche of activities are also final.</p>
<b>Sri Lanka</b>	PA18	<p>The preparation grant for Sri Lanka was approved at PA14 in April 2016 and the funding for the implementation of the MRP is approved in January 2018. The project will be implemented jointly by the World Bank and Sri Lanka. The work on assessment of role of carbon pricing instrument for the power and transport sector is expected to start by May 2018. In addition, the work on the design of functional and technical specifications for the MRV system is expected to start by June 2018.</p>
<b>Thailand</b>	PA8	<p>Thailand was allocated additional funding at PA16 in March 2017 to support policy analysis work. The consultant team has provided draft reports on Activities 1 (Economic modeling and scenario analysis of carbon pricing instruments) and 2 (Interaction and consistency between the country's ETS/carbon tax and national existing policies and regulations) in March 2018 for the feedback from the TGO and World Bank as a Delivery Partner. This policy analysis support is expected to complete by March 2019. For the ongoing MRP activities, the World Bank carried out the second implementation support mission in December 2017. The mission concluded that overall project</p>

		implementation was satisfactory. Implementation is well progressing. Key consulting contracts were signed. Core project activities are commenced in the first quarter of 2017. The project has already been committed 88.9% of the approved fund and 28.5% of the approved fund has been disbursed as of March 31, 2018. The project is expected to complete by June 2019.
<b>Tunisia</b>	PA19	The Transfer Agreement has been signed between the WB and the UNDP, a Delivery Partner for Tunisia for the preparation Phase of the MRP. The funds have been transferred to the UNDP and the MRP preparation is ongoing. The PMR Secretariat participated in the review of the TOR for main consultancy services and, in September 2017, participated in one of the series of stake holders consultations that constitute an integral part of MRP preparation. The submission of the draft MRP by Tunisia is expected in March 2018, Tunisia is expected to request a possibility of an electronic MRP approval by the PA. The preparation of the administrative arrangements for the implementation phase (upon PMR approval by the PA) is planned to start in November 2017 to avoid any possible delays with the launch of the implementation phase.
<b>Turkey</b>	PA6	MRV related activities (i.e., the first half of the PMR project) are completed. Two activities on market-based instruments - namely "Roadmap for ETS establishment" and "Assessment of other Market-based Mechanisms for Turkey" - are completed. Economic modeling activities, namely "Modelling Fiscal, Economic and Sectoral Impacts of Carbon Pricing in Turkey" and "Development of MAC Curves for Turkey", started in March 2017 and should be completed early 2018. The Ministry has started the procurement process for the final "Synthesis Report," which will bring together the PMR Project's main findings for consideration of the Inter-ministerial Climate Change Board in 2018. A proposal for additional PMR funding (\$2 million) was prepared for consideration and approval in October 2017.
<b>Ukraine</b>	Electronic	The project kicked off in August 2016 with the creation of the Project Implementation Unit. All four activity streams have started. These include: 1. "National Legislation Package Elaboration for MRV System Implementation" 2. "Development of MRV Guides, Training, Help Desk and activity-specific monitoring methodologies" 3. "Development of guidelines on Accreditation & Verification, pilots and trainings," and 4. "MRV Pilots implementation and development of benchmarks." A PMR/ICAP ETS Training was organized by the PMR and ICAP Secretariats in April 2017 and was attended by about 40 local stakeholders over three days.
<b>Vietnam</b>	PA10	The State Bank of Vietnam counter-signed the World Bank grant agreement for implementation of Vietnam's MRP in August 2017. As for the Vietnam PMR Project, the World Bank as Delivery

		Partner carried out the first PMR implementation support mission in September 2017 to accelerate the selection of a consultant. As of April 2018, the individual consultants were hired by MONRE and they are now preparing the tendering documents for the key contracts. MOC and MOIT are now hiring individual consultants. The PMR also provides upstream policy analysis support to Vietnam. This support aims to support the MOIT to develop its energy sector targets and contributions to NDC. Now the consultant firm is being selected. The Vietnam submitted its first PMR Project Implementation Status Report at the PA 18 in April 2018.
<b>Kazakhstan (Technical Partner)</b>	N/A	Additional PMR funding proposal for \$0.5 M was approved in PA17. Online platform for GHG emissions successfully launched in January 2018. The accompanying report on “Development of Electronic GHG Data Reporting” is complete. TORs are currently being developed for the additional funding activities. Currently awaiting decision from the Ministry of Energy on a study on strengthening the registry.
<b>Cote d’Ivoire (Technical Partner)</b>	N/A	Cote d’Ivoire presented its EOI to join the PMR as a Technical Partner at PA16. It has submitted a proposal for Targeted Technical Support (\$ 0.5 M) in advance of PA17. Proposal is expected to be endorsed at or shortly after PA17.
<b>Philippines (Technical Partner)</b>	N/A	The Philippines’ proposal for the Targeted Technical Support was electronically endorsed by the PA in January 2018. The World Bank as Delivery Partner is currently working with the Government of the Philippines to clarify the sectors to be covered with the analysis among the sectors mentioned in the proposal (power, transport and waste). The analysis is expected to start in June 2018.
<b>Panama (Technical Partner)</b>	N/A	Panama presented its EOI to join the PMR as a Technical Partner at PA16. It has submitted a proposal for Targeted Technical Support (\$ 0.5 M) in advance of PA17. Proposal is expected to be endorsed at or shortly after PA17.