




PARTNERSHIP FOR MARKET READINESS: PROGRESS REPORT ON COUNTRY PROGRAMS


18th Meeting of the Partnership Assembly
Kyiv, Ukraine
April 24-26, 2018

Country Programs – MRP Preparation Phase

- ◆ 17 ICPs have completed the PMR Preparation Phase = 89%
- ◆ 2 ICPs (Tunisia, and Argentina) are expected to complete preparation by June 2018.




Country Programs – MRP Implementation Phase



- ◆ 15 ICPs in Implementation Phase = 79%
- ◆ 1 ICP (Chile) completed original MRP
- ◆ 3 ICPs (China, Chile, Turkey) + 1 TP have requested additional funding

Country Programs – Policy Analysis Activities



- ◆ 11 ICPs benefit from the Policy Analysis Work Program = 58%
- ◆ In most cases, support contributes to NDC preparation/ implementation

PMR Dashboard as of April 20, 2018 (1)


| | INITIAL STEPS 19 Implementing Country Participants | PREPARATION PHASE 17 completed MRPs | | IMPLEMENTATION PHASE | COMPLETION 1 country complete |
|----------------------------------------|----------------------------------------------------------------|----------------------------------------|--------------------------------|----------------------|-------------------------------------|
| Implementing Country Participant | Organization Framework | Final MRP Endorsement | Grant Allocation (M USD) | Grant Arrangement | |
| Argentina | PA15 | | | | |
| Brazil | PA3 | Electronic | 3 | May | |
| Chile | PA1 | PA5 | 3 | Sep | Sep |
| China | PA1 | PA5 | 8 | Dec | |
| Colombia | PA1 | PA9 | 3 | | |
| Costa Rica | PA1 | PA5 | 3 | Sep | |
| India | PA3 | PA16 | 8 | Aug | |
| Indonesia | PA1 | PA7 | 3 | Oct | |
| Jordan | PA3 | PA14 | 3 | May | |
| Mexico | PA1 | PA5 | 3 | Aug | |
| Morocco | EX MTG | PA9 | 3 | Jul | |
| Peru | PA5 | PA14 | 3 | Oct | |
| South Africa | PA3 | PA11 | 5 | Mar | |
| Sri Lanka | PA14 | Electronic | 3 | | |
| Thailand | PA1 | PA8 | 3 | Feb | |
| Tunisia | PA8 | | | | |
| Turkey | PA1 | PA6 | 3 | Dec | |
| Ukraine | PA2 | Electronic | 3 | Apr | |
| Vietnam | PA3 | PA10 | 3 | Aug | |
| Totals: | 19 | 17 | \$ 63 | 15 | 1 |
| Cote d' Ivoire | N/A | N/A | \$ 0.5 | | |
| Panama | N/A | N/A | \$ 0.5 | | |
| Philippines | N/A | N/A | \$ 0.5 | | |
| Kazakhstan | N/A | N/A | \$ 1.50 | | |

| |
|------------|
| 2012 |
| PA3 |
| PA4 |
| EX MTG |
| 2014 |
| PA8 |
| PA9 |
| Electronic |
| PA10 |
| 2015 |
| PA11 |
| PA12 |
| PA13 |
| 2016 |
| PA14 |
| PA15 |
| 2017 |
| PA16 |
| PA17 |
| 2018 |
| PA18 |
| PA19 |

PMR Dashboard (2)



PMR DASHBOARD - AGGREGATED MILESTONES
as April 20, 2018



PMR Dashboard (3)

| Implementing Country/Technical Partner | Final MRP Endorsement Date | Comments/Remarks |
|----------------------------------------|----------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Argentina | Planned: intersessional period prior to PA19 | Argentina joined as a PMR Implementing Country Participant at PA15 (October 2016) after presenting an Organizing Framework.. The preparation phase is ongoing and on track. The Draft MRP will be presented at PA18 and the final MRP is expected to be submitted prior to PA19 for electronic decision-making. Scope of work of Argentina's MRP encompasses carbon tax, RECs and EECs. |
| Brazil | Electronic | Brazil's implementation grant, executed by the World Bank, became effective May 6, 2015. Completion of the country's MRP activities are on schedule. Mapping sector policies already in place in relevant economic and emissions sectors (Activity 1) is on track to be completed by December 2017. The design of policy scenarios for carbon tax and ETS (Activity 2) is on track to deliver policy package options by May 2018. The procurement process has started for the subsequent set of activities that will assess the impact of the policy package. Two seminars and two workshops with a wide range of stakeholders have been organized to foster stakeholder engagement. A third workshop is planned for May 2018. |
| Chile | PA5 | Chile completed all of its MRP activities in September 2017, making it the first Implementing Country Participant to fully implement an MRP. In March 2017, Chile was allocated additional funding from the PMR design the following: a more comprehensive and mandatory MRV system, a roadmap for making future decisions related to carbon pricing policy, and the design and implementation of an ETS simulator. Currently, the government is working to enhance and complement the existing carbon tax scope and reporting system and evaluate alternative carbon pricing plans for the energy sector.. In addition, Chile is also a signatory to the Paris Declaration on Carbon Pricing in the Americas. |
| China | PA5 | Building on the success of its efforts to pilot ETS across the country – work that is supported by the PMR -China announced in December 2017 that its national ETS is operational. China continues to work on the following related to the national ETS with PMR support: determining the coverage, cap, allocation methodologies and supplementary mechanisms; establishing the legal framework and supervision system; designing the MRV system; improving the registry; and exploring best options for including the power sector. |



FOR MORE INFORMATION ON
THE PARTNERSHIP FOR MARKET READINESS (PMR), PLEASE CONTACT:

PMR SECRETARIAT
PMRSECRETARIAT@WORLDBANK.ORG
WWW.THEPMR.ORG