

UPDATE ON MRP IMPLEMENTATION

CHINA

Main tasks undertaken

- Consultation with WB China
- Integration and transformation of MRP
- Preparation on implementation documents
- Establishment of project management structure
- Going through the pre-appraisal stage
- Coordination with MOF

Integration and transformation of MRP

7 components + project management:

Component 1: scope and coverage, cap-setting, allowance allocation, offsetting, price mechanism

Component 2: management system, laws, compliance, participants, oversight

Component 3: MRV

Component 4: improvement of registry

Component 5: research on state-owned enterprises

Component 6: research on power sector enterprises

Component 7: supportive for provinces engagement

Preparation on implementation documents

Project Documents:

- Project Implementation Plan
- Procurement Plan
- Procurement Manual
- Finance Manual
- First two TORs

Key Elements:

- task description
- Management structure
- Budget allocation
- Performance indicators
- Implementation schedule

Establishment of project management structure

- Steering Committee

chair: Minister Xie Zhenhua

composition: related ministries and agencies, including NDRC, MOF, MOE, MIIT, NEA, NSC

- PMO

director: DG Su Wei

vice director, executive director, project coordinator, finance manager

office provided in NDRC

- Technical Committee

Next step

- Finish all project implementation document
- Negotiation on Grant Agreement
- Sign Grant Agreement
- Finish the rest of TORs
- Start to procurement tendering