




PARTNERSHIP FOR MARKET READINESS: PROGRESS REPORT ON COUNTRY PROGRAMS

PMR Secretariat


17th Meeting of the Partnership Assembly
Tokyo, Japan
October 24-26, 2017

Country Programs – MRP Preparation Phase

- ◆ 16 ICPs have completed the PMR Preparation Phase = 84%
- ◆ 3 ICPs (Tunisia, Sri Lanka and Argentina) are expected to complete preparation by mid 2018




Country Programs – MRP Implementation Phase



- ◆ 15 ICPs in Implementation Phase = 79%
- ◆ 1 ICP (Chile) completed original MRP
- ◆ 3 ICPs (China, Chile, Turkey) + 1 TP have requested additional funding

Country Programs – Policy Analysis Activities




- ◆ 11 ICPs benefit from the Policy Analysis Work Program = 58%
- ◆ In most cases, support contributes to NDC preparation/ implementation

PMR Dashboard as of October 18, 2017 (1)

		INITIAL STEPS 19 Implementing Country Participants	PREPARATION PHASE 15 completed MRPs		IMPLEMENTATION PHASE	COMPLETION 1 country complete	
Implementing Country Participant	Organization Framework	Final MRP Endorsement	Grant Allocation (M USD)	Grant Arrangement			
Argentina	PA15						2012 PA3 PA4 EX MTG
Brazil	PA3	Electronic	3	May			2013 PA5 PA6 PA7
Chile	PA1	PA5	3	Sep	Sep		2014 PA8 PA9 Electronic PA10
China	PA1	PA5	8	Dec			
Colombia	PA1	PA9	3				
Costa Rica	PA1	PA5	3	Sep			2015 PA11 PA12 PA13
India	PA3	PA16	8	Aug			
Indonesia	PA1	PA7	3	Oct			
Jordan	PA3	PA14	3	May			
Mexico	PA1	PA5	3	Aug			
Morocco	EX MTG	PA9	3	Jul			
Peru	PA5	PA14	3	Oct			2016 PA14 PA15
South Africa	PA3	PA11	5	Mar			
Sri Lanka	PA14						
Thailand	PA1	PA8	3	Feb			
Tunisia	PA8						
Turkey	PA1	PA6	3	Dec			2017 PA16 PA17
Ukraine	PA2	Electronic	3	Apr			
Vietnam	PA3	PA10	3	Aug			
Totals:	19	16	\$ 61	15	1		
Kazakhstan	N/A	N/A	1				



PMR DASHBOARD - AGGREGATED MILESTONES
as October 18, 2017



PMR Dashboard (3)



PMR DASHBOARD - PMR PROCESS STATUS AND ISSUES

as of September 30, 2017

Implementing Country / Technical Partner	Final MRP Endorsement Date	Comments/Remarks
Argentina	PA19 *	Argentina joined as a PMR Implementing Country Participant at PA15 (October 2016) after presenting an Organizing Framework. A PMR preparation grant was allocated by the PA at the same meeting. The preparation phase is ongoing: a draft MRP is expected to be presented at PA18 and a final MRP at PA19 (or electronically during an intersessional period).
Brazil	Electronic	Brazil's implementation grant, executed by the World Bank, became effective May 6, 2015. Completion of the country's MRP activities are on schedule. Mapping sector policies already in place in relevant economic and emissions sectors (Activity 1) is on track to be completed by December 2017. The design of policy scenarios for carbon tax and ETS (Activity 2) is on track to deliver policy package options by May 2018. The procurement process has started for the subsequent set of activities that will assess the impact of the policy package. Two seminars and two workshops with a wide range of stakeholders have been organized to foster stakeholder engagement. A third workshop is planned for May 2018.
Chile	PA5	Chile completed all of its MRP activities in September 2017, making it the first Implementing Country Participant to fully implement an MRP. In March 2017, Chile was allocated additional funding from the PMR to implement activities that will build on its original MRP activities. These include, namely, the design of a more comprehensive and mandatory MRV system, the design of a roadmap for making future decisions related to carbon pricing policy, and the design and implementation of an ETS simulator. An implementation modality for these activities was agreed to in Summer 2017 and these activities commenced in September 2017.



FOR MORE INFORMATION ON
THE PARTNERSHIP FOR MARKET READINESS (PMR), PLEASE CONTACT:

PMR SECRETARIAT
PMRSECRETARIAT@WORLDBANK.ORG
WWW.THEPMR.ORG