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The PMR Project Implementation Status Report should be prepared by the Implementing Country or 
Technical Partner, with the support of the Delivery Partner and/or the PMR Secretariat. For any questions 
related to the preparation of the PMR Project Implementation Status Report, please contact the PMR 
Secretariat at: pmrsecretariat@worldbank.org. 

1. SUMMARY INFORMATION 

Implementing Country/Technical 
Partner: 

Costa Rica 

Reporting Period:  From 02/18/2019 to 03/15/2020  

Report Date: 03/15/2020 

Implementing Agency:  Directorate of Climate Change, Minister of Environment and 
Energy (MINAE) 

Contact Person: Andrea Meza, Director, Climate Change, MINAE (Focal Point), 
Silvia Charpentier / Felipe De León (PMR Coordination Unit) 

 

Grant Executed By:  World Bank 

Grant Effectiveness and Closing Dates:   03/07/2016 to 06/30/2020, with retroactive financing for period 
10/2015 – 02/2016 

Grant Amount (USD):  USD 3,000,000 

Funding Mobilized (USD):  

 

2. OVERVIEW 

Please provide a general description of the progress made towards the Grant’s Objectives and Activities 
(as per the Project Development Objective(s) Indicator(s) and Intermediary Results Indicator(s) included in 
the World Bank’s Project Paper’s Results Framework). Please also highlight critical issues as well as 
pending actions that may require the PA or the PMR Secretariat’s attention. 
 
One of the most important lessons learned in Costa Rica’s MRP implementation is that the plausibility of 
project objective and activities lies largely on their insertion in a broader national policy context. PMR 
supported activities were initially part of the National Development Plan, the climate change strategy and 
action plan, and sector plans with a detailed scope of action and strong political endorsement. Throughout 
implementation, policy contexts have been changing, both globally and locally.  The adoption of the Paris 
agreement in 2016 provided important opportunities adjust PMR activities under implementation to new 
international objectives. More recently, in February 2019 the Government of Costa Rica launched the 
National Decarbonization Plan, constituted now as the most important policy instrument that guides the 
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country’s mitigation targets. As discussed in more detail in section 4, PMR-Costa Rica project activities are 
fully aligned with and contribute to the implementation of the National Decarbonization Plan. 
 
Outcome 1.  Completion of the domestic carbon market design 
 
A. Domestic Carbon Market / Costa Rican Offset Mechanism 

The implementation of the Costa Rican MRP began in March 2016.  Since then, the alignment of the PMR-
CR both to national policies and the Paris agreement has required continuous adaptation. The most 
important adjustment in the context of Outcome 1 – Completion of the domestic market design-- was 
made as a result of the conceptual update of the domestic carbon market in 2016. The original objective 
of strengthening an economy-wide domestic market mechanism was reformulated to ensure that, in the 
framework of the Paris Agreement, the offset mechanism was clearly aligned with facilitating the 
achievement of Costa Rica’s NDC and enabling increasing mitigation ambition.  

The design of the MCCR resolves the structural issues that had impeded the full implementation of the 
domestic carbon market (MDC) and simplifies and streamlines both the governance scheme and the 
project cycle. In order to “right-size” the mechanism to the evolving context, they MCCR was designed 
with scalability in mind. The first phase (MCCR 1.0) was finalized in 2019 and establishes a governance 
and process structure that is lean enough to operate at a very small scale but can be easily reinforced to 
meet growing demand; it focuses on providing an efficient framework from which to supply national 
offset units to a recently re-vamped PPCN. PMR support consisted in the development of technical input 
notes to inform discussions with policymakers and inform the drafting of regulations and other 
complementary technical documents during the reporting period. 

Regulations 
Criteria for carbon credit export and import  
Project Standard 
Project Cycle Procedure 
Program Standard 
Program Cycle Procedure 
Validation and Verification Standard 
Technical Input for draft MCCR Decree 
Discussions with the forestry sector 

Other documents 
Document on Additionality 
Strategic document on MCCR & Forest + AFOLU sectors 
Guide to select transformational actions 
Procedure for the development of methodologies 
Necessary forms and templates 
Considerations for supply and demand balance 

 
The implementation of the MCCR 1.0 design has been temporarily suspended while the Government of 
Costa Rica identifies the decision-making instance for climate-related public investment which would also 
serve as decision making body for the MCCR. 
 
B. Emissions Registry 
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The emissions registry/tracking tool originally envisaged in the MRP evolved into the first version of 
mitigation module of the National Climate Change Metrics System (SINAMECC 1.0), developed and 
implemented with PMR support. It was created to facilitate compliance with the Paris Agreement’s 
Enhanced Transparency Framework and to enable data-driven decision-making.   
 
The first support package for SINAMECC is largely responsible for the development of SINAMECC 1.0, 
which is the mitigation-module of a country-wide MRV system and is part of the National Environmental 
Information System (Sistema Nacional de Información Ambiental). The system includes a proof-of-
concept (POC) MCCR Registry to test registry rules before developing a permanent platform using 
distributed ledger technology. It also includes modules for the National GHG Inventory, the Biennial 
Update Report, a mitigation action database, the online platform for the National Carbon Neutrality 
Program and a range of visualization tools. The Decree to formalize SINAMECC (developed with GIZ 
support) was published in May 2018 and the system came online (www.sinamecc.go.cr) on April 1, 2019 
 
Project deliverables under the first support package were finalized in 2019 and covered the deployment 
of the platform, the production of technical documents, manuals, workshops and even a hackathon, as 
described below. 

IT Development 
Mitigation actions 
MCCR 
PPCN 
Calculation Engine 
MCCR transactional system 
Deployment 

Technical documents 
Inventory 
UCCs life cycle 

Other documents and activities 
4 Manuals 
Workshops 
Hackathon 
Webinar 
Final report 
Closing session 

 
The implementation of second support package is currently underway which will perform a technical 
analysis of SINAMECC and provide technical inputs to achieve a deeper integration and alignment of the 
climate change metrics system with the National Decarbonization Plan and make recommendations 
towards the system´s replicability. SINAMECC was conceived and developed as an open-source data 
platform to maximize transparency and to facilitate use by other countries, which promotes continuous 
improvement and reduce long-term costs for all countries; it is part of Costa Rica’s effort to become a 
Deep Decarbonization Laboratory for developing countries and represents one of the main global co-
benefits of the process. It should be noted that Costa Rica is already collaborating with other PMR and 
non-PMR countries in the concept development and implementation of their own national climate 
change metrics system, including through the PMR Technical Work Program (regional knowledge 
exchange with Panama) and a collaboration agreement signed with the Initiative for Climate Action  

http://www.sinamecc.go.cr/
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Transparency (ICAT) to promote SINAMECC and provide ICAT support for its implementation in ICAT 
countries. The second support package include the following key deliverables, the first two of which 
have already been delivered: 

● Develop a user experience and system replication guide. 
● Develop an opportunity-cost analysis of the integration and prioritization of specific modules 

and / or functionalities for additional iterations.  
● Develop a system update and interoperability analysis.  
● Plan and carry out workshops and hackathons to promote the use and reuse of data and seek to 

strengthen the community related to SINAMECC and climate change. 

Outcome 2. Strengthening of demand by assessing a range of policy options 

A. The TIMES-CR model developed with PMR support under the PAWP was used for the development of 
the National Decarbonization Plan which was launched in February 2019. It is also being used as the 
basis for the development of an OsEMOSYS energy model (with support from the Deep 
Decarbonization Pathway Program – DDDP/LAC). Building upon the work on TIMES-CR, the ongoing 
PMR-CR support for integrated land-energy-water modelling constitutes an essential input to the 
upcoming NDC update and Low Emission Resilient Development Strategy development. This work is 
set to conclude by June 2020. 

 
B. Support is currently being provided for the “Development and Assessment of Decarbonization 

Pathways to Inform the Updating Process of Nationally Determined Contribution (NDC)” which 
focuses on developing and accessing updated alternative scenarios for possible “deep 
decarbonization pathways” in Costa Rica.  Building on international best practice and experience in 
the development of low-carbon development scenarios, this assignment has focused on the 
development of two sector models to reflect the  land sector and the water sector in Costa Rica. The 
sector models are fully integrated/linked with the existing Costa Rica energy sector model 
(OSEMoSYS-CR) as part of the development of a comprehensive Costa Rica Climate-Land-Energy-
Water (CLEW) model to inform NDC and Decarbonization Planning, among others.  
 

 

A. The existing Carbon-Neutrality Program (PPCN) created to foster voluntary demand of UCCs by 
organizations was redesigned and launched in version 2.0 with PMR support (decree published in 
2018). The implementation of the new PPCN 2.0 began in 2018 and continued in 2019 with the 
development of all operational processes needed for the correct functioning of the program, including 
operational procedures, tools, databases and user manuals.  In addition, the PMR contributed to the 
expansion of the PPCN to the municipal level by providing technical and logistical support for the 
design, review and edition of technical documents, including methodologies and guidelines. The PMR 
supported training-for-trainers for ECA --the accreditation entity- and verification and validation 
professionals. The objective was to train qualified professionals to disseminate, explain and provide 
technical assistance to participating organizations, new potential participants, local governments, and 
more general audiences. Finally, and in an effort to lay the ground for the project’s work in 2020, the 
PMR supported the drafting of rules and guidelines for new categories of recognition (products and 
events). More information on PMR-CR project support to the PPCN is summarized in section 3B. The 
PPCN can be accessed at https://cambioclimatico.go.cr/metas/descarbonizacion/ 
 

https://cambioclimatico.go.cr/metas/descarbonizacion/


PMR PROJECT IMPLEMENTATION STATUS REPORT (ISR) 

 

Template (v.1.0 – March 2015)  Page 5 of 22 
 

B. As mandated by the National Energy Plan, the PMR supported the initial design of an emissions levy 
targeting both CO2 emissions and local pollutants was completed in 2018.  In January 2019, a final 
workshop was delivered for building local capacity on the use of models to estimate rates, pollutants 
and impacts of the emissions levy. Manuals were translated to Spanish to ensure that the knowledge 
developed remains widely available and accessible in the future.  

 

An instrument with such broad scope and relevance in the Costa Rican policy landscape required an 
additional set of readiness activities, intended to prepare the authorities at the ministerial level for 
taking the levy to the implementation stage. With PMR support, during the reporting period the 
proposed design of the levy was assessed in its technical completeness and contrasted with the 
institutional reality of Costa Rica, and the study yielded a set of technical recommendations for 
implementation. In addition,  data was compiled on two sets of existing economic policies relevant to 
the carbon pricing readiness in Costa Rica: a) fiscal and regulatory policies applicable to the transport 
sector, and b) the dependency of the Ministry of Finance on tax revenues raised from fiscal 
instruments imposed on vehicles (fuel taxes, import tariffs, among others). 

 
Outcome 3. Consolidation of supply through the implementation of mitigation and offset activities in 
three sectors 
 
A.  Activities in support of UCC supply from the electrical sector 

● Supply and demand side energy efficiency and conservation 

MRP activities concentrated on preparing the field for the implementation of Costa Rica’s long-term VII 
National Energy Plan 2015-2030 while contributing to Costa Rica’s climate goals set out in its Nationally 
Determined Contribution (NDC) under the UN Paris Agreement. PMR support has facilitated the 
development of a technical assessment about Costa Rica´s energy efficiency background, a benchmark of 
energy efficiency policy options in electricity and fuels, and a workshop with stakeholders to get inputs 
and suggestions to the preliminary policy proposal. The long-term energy efficiency strategy and action 
plan were finalized and officially delivered to MINAE (Energy Planning Secretariat). The measuring, 
reporting, and verification (MRV) scheme for energy efficiency priority actions was also concluded with 
PMR support.   

● Non-conventional renewable options for self-supply (distributed energy and low-enthalpy 
geothermal power).   

The incorporation of renewable energy projects for self-consumption and interconnected to the power 
grid--distributed power generation-DG had been limited until recently by the power and distribution 
companies because of their uncertainty regarding the financial and technical impact of allowing large 
amounts of DG users onto their electrical networks.  

PMR support focused on creating the enabling environment to guarantee optimal DG implementation 
and allowing end-consumers to partially or totally self-supply their electricity needs.  The following results 
were achieved: 1) development of a common methodology as well as the necessary tools for the different 
power utilities to estimate maximum penetration rates of DG in the power system maintaining quality 
and reliability standards of power supply; 2) a standardized methodology to carry out financial impact 
assessments, and 3) technical capacity building in power utilities to carry out all necessary studies to 
implement the proposed methodology in the relevant power grids. 
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B. Activities in the transport and agricultural sectors for the supply of UCCs are postponed in the climate 
agenda until the offset mechanism is consolidated. 

Outcome 4. Cross-cutting activities pertaining to outreach/communication, capacity building, 
stakeholder engagement and knowledge management 
 
A.  Communication and knowledge management activities  

Communication and knowledge management activities concentrated on the documentation and 
dissemination of the technical work done by PMR Costa Rica. Activities worked along three main axes: the 
creation of a communication and knowledge management strategy; the development of communication 
materials (such as videos and infographics) and the development of knowledge management materials. 
The overall goal is to share the knowledge acquired through the different areas of work of the PMR Costa 
Rica program since its inception and through June 2020.  

Research phase included interviews with key stakeholders, benchmark analyses and qualitative research 
techniques such as focus groups. The production of materials began in late February 2020. 

 

3. IMPLEMENTATION REPORT BY COMPONENT  

Differences between the Objectives/Activities in the 2019 Implementation Status Report and the current 
project objectives/activities  

Are there any important and material differences 
between the objectives/activities proposed in the 
second Implementation Status Report endorsed by the 
Partnership Assembly of the PMR and the current 
project objectives/activities? 

No 
 

Implementation Progress by Component 

A. Component 1:  Completion of the domestic market design 

Status:  

A. Update market conceptual framework (MDC to MCCR) COMPLETED 
 

In 2013 Costa Rica established a Domestic Carbon Market (Mercado Doméstico de Carbono, MDC) 
as a source of offsets for the National Carbon Neutrality Program (Programa País para la 
Carbono Neutralidad). The structure and functions of the MDC were established in the 
Executive Decree N° 37926-MINAE and related regulations (“Reglamento de regulación y 
operación del mercado doméstico de carbono”). Due to structural reasons, the MDC never 
became fully operational.  The Government requested PMR support in 2017 to launch a 
diagnostic and redesign process. 

The diagnostic sought to determine “the suitability of the current National Carbon 
Neutrality Program (PPCN) and the Domestic Carbon Market (DCM) and propose the 
reforms required to these policy instruments”. The report issued initial recommendations 
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and proposed a reform program that served as the basis for the redesign process 
implemented during the reporting period. 

The design of the MCCR resolves the structural issues that had impeded the full 
implementation of the MDC and it incorporates lessons learnt from the MDC in terms of 
simplifying and streamlining both the governance scheme and the project cycle. In order 
to “right-size” the MCCR to the evolving context (particularly the emissions levy discussed 
below) the MCCR was designed with scalability in mind, with a 2-phase implementation 
approach. The first phase (MCCR 1.0) establishes a governance and process structure that 
is lean enough to operate at a very small scale but can be easily reinforced to meet growing 
demand; it focuses on providing an efficient framework from which to supply national 
offset units to a recently re-vamped PPCN. The second phase (MCCR 2.0), is designed as a 
complementary policy to the emissions levy, channeling a portion of the revenue from the 
levy through a reverse-auction mechanism to “transformational” mitigation actions in key 
sectors.   

 
Although the technical inputs for the transition from the MDC to the Costa Rican Offset 
Mechanism (MDC al Mecanismo de Compensación de Costa Rica, MCCR) have been 
finalized, the official adoption is being discussed with the current authorities. 

B. Governance and institutional arrangements SUSPENDED 

The implementation of the MCCR 1.0 design has been temporarily suspended while the 
Government of Costa Rica identifies the decision-making instance for climate-related 
public investment which would also serve as decision making body for the MCCR and 
determines the best way to meet the MCCR staffing needs under current fiscal constraints.  

C. Emissions Registry established FOLLOW-UP/ADDITIONAL WORK ONGOING 

SINAMECC-M 1.0 is part of the National Environmental Information System (Sistema 
Nacional de Información Ambiental, SINIA), operated by the National Center for Geo-
Environmental Information (Centro Nacional de Información Geo-Ambiental, CENIGA). The 
SINAMECC Committee is made up of DCC, CENIGA, the National Meteorological Institute 
(Instituto Meteorólogico Nacional, IMN) and the National Statistics and Census Institute 
(Instituto Nacional de Estadística y Censo, INEC). The system includes a proof-of-concept 
(POC) MCCR Registry to test registry rules before developing a permanent platform using 
distributed ledger technology. It also includes modules for the National GHG Inventory, the 
Biennial Update Report, a mitigation action database, the online platform for the National 
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Carbon Neutrality Program and a range of visualization tools (see figure below). SINAMECC 
is online http://www.sinamecc.go.cr/ 

 

The second support package for SINAMECC seeks to optimize the system so that SINAMECC 
2.0 functions as the metrics tool for the National Decarbonization Plan and the Nationally 
Determined Contributions to the Paris Agreement. The support package builds on the 
previous work performed with the support of the PMR and others and has already 
developed a user experience and system replication guide which provides:  

1. Recommendations to improve the user experience of the system to facilitate 
uptake in both its national implementation and its replication as tool for other 
countries or organizations 

2. Recommendations to maximize the replicability and usability of the system for 
other countries seeking to comply with the Paris Agreement’s Enhanced 
Transparency Framework. 

An opportunity-cost analysis of the integration and prioritization of specific modules and 
/ or functionalities for additional iterations will also be developed, which is expected to 
produce a potential design which considers inputs of key stakeholders for each proposed 
feature/module.  
 
The final two products under this activity, expected by the of May 2020 are the a) the 
development of a system update and an interoperability analysis so that SINAMECC 2.0 is 
an interoperable tool with other state systems, and b) the report on the workshops and 
hackathons to promote the use and reuse of data and seek to strengthen the community 
related to SINAMECC and climate change which were carried out as part of the Open 
Data Day 2020. 
 
D) MRV protocols and methodologies designed COMPLETED 

Core MRV&R logic and initial rules for the development of indicators were documented 
through collaboration with the GIZ Accounting Rules project as inputs for the development 

http://www.sinamecc.go.cr/
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of SINAMECC-M. A sectoral metrics scheme for the Agriculture, Forestry and Other Land 
Uses sector was developed and implemented through the collaboration with the NDC 
Support Program while a similar scheme and dashboard for the transport sector is being 
developed with support from the Initiative for Climate Action Transparency program. 
Rather than developing a small number of “seed” methodologies for the generation of 
UCCs, support under the PMR-CR was redirected towards developing a “Procedure for the 
development, revision and clarification of methodologies or methodological tools” which 
facilitate the development and evaluation of all future methodologies under the MCCR. 

E) Facilitating and coordinating engagement with stakeholders FOLLOW-
UP/ADDITIONAL WORK ONGOING 

Stakeholder engagement was carried out throughout the process at several levels, 
including: 

● Continuous bilateral communication with the DCC, which is also the PMR Focal Point  

● Periodical communication with the Minister of Environment 

● Support for the SINAMECC Committee  

● Specialized technical workshops to provide inputs for the development of the land use 
and water models. 

● Deep technical-validation sessions with local experts and representatives from OVVs 

Comments:  

B. Component 2:  Strengthening of demand by assessing a range of policy options 

Status: A) NDCs scope and impact FOLLOW-UP/ADDITIONAL WORK ONGOING 

The PMR-CR team is directly embedded within the DCC and provides continuous technical 
support to the DCC and other MINAE officials.  

Recognizing the importance of solid projections for the sort of long term planning 
necessary for future NDCs, Costa Rica, through the support of the PMR-PAWP, developed 
a national implementation of TIMES modeling platform and a national Analysis Team (AT) 
to take over maintenance, expansion and stewardship of the TIMES-CR model.  

In addition, two primary policy options have been identified as key demand drivers: 
updated PPCN (which may grow into a substantial demand driver in the future) and 
potentially, the emissions levy as a generator of institutional demand. 

A second support package to develop scenarios for possible deep decarbonization pathway 
that integrate land and water use models is currently being implemented through the 
following core tasks: 

(1) Identification of mitigation options (policies and measures) existing and planned, as set 
out in official national/sector development strategies/plans, and potential/plausible 
mitigation policies and measures, as identified by the consultant team, that can be 
considered for the construction of the BAU, NDC and SR15  mitigation scenarios in the 
Costa Rican context; 
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(2) Development/adaptation of two sector models and discussion of underlying data and 
databases for Costa Rica in the context of the mitigation options (policies and measures) 
identified in task 1, and the analysis of their GHG emission reductions, co-benefits and 
relevant economic/financial implications. The sector models will focus in the land and 
water sectors, but they must be integrated with existing Costa Rica energy model as part 
of an integrated CLEW modelling concept; 

(3) Development and analysis of the following scenario proposals: a “BAU scenario”, made 
up of business as usual (current trend) actions and policies; an NDC policy scenario made 
up of a series of decarbonization pathways compliant with the countries current NDC; and 
an SR15 policy scenario, made up of a series of decarbonization pathways consistent with 
the findings of the IPCC SR15 (net carbon neutrality by 2050);  

(4) Technical proposal for the integration of the land, energy and water sector models with 
SINAMECC for data-gathering and results presentation purposes. 

The updated alternative scenarios for possible “deep decarbonization pathways” in Costa 
Rica will provide inputs for the update of Costa Rica’s Nationally Determined Contribution 
(NDC). 

B) Carbon-Neutrality Program (PPCN) for organizations, municipalities, products and 
events FOLLOW-UP/ADDITIONAL WORK ONGOING 

In the context of complying with the country’s NDC and the Paris Climate Agreement, the 
Government of Costa Rica assessed the suitability of the existing PPCN with PMR support. 
Such assessment revealed the need to reform this policy instrument to make it effective to 
achieve the country´s mitigation objectives and seeking to carry out a simplification process 
to make it more accessible to more types of organizations. 

The redesign process began with the conceptual design of the new PPCN, which was 
validated by program stakeholders (the national accreditation body, ECA and accredited 
validation/verification organizations, OVVs and other organizations). The PMR-CR team led 
this process, which was later completed with international technical assistance. 

In close coordination with the DCC, the PMR prepared technical inputs for decree to update 
the PPCN’s legal framework, including an additional decree for the new brand system. Both 
decrees are now officialized and operational by the following register: 

● Officialization of the 2.0 Carbon Neutrality Country Program. Published in La 
Gaceta No. 93 as Executive Decree No 41122-MINAE of Monday, May 28, 2018.   

● Regulation for the use of the Symbols of the 2.0 Carbon Neutrality Country 
Program. Published in La Gaceta number 174 as Executive Decree No 41122-MINAE 
of Friday September 21, 2018. 

The PPCN 2.0 was launched on Sept 28, 2017 with PMR support in an event led by the 
Minister of MINAE and with an audience of 300 participants. The implementation of the 
new PPCN 2.0 began in January 2018, and continued support by the PMR-CR team was 
provided for start-up activities and the operation of the new program in 2018. 

The implementation of the new PPCN 2.0 continued in 2019 with the development of all 
operational processes needed for the correct functioning of the program, including 
operational procedures, tools, databases and user manuals.  In addition, the PMR 
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contributed to the expansion of the PPCN to the municipal level by providing technical and 
logistical support for the design, review and edition of technical documents, including 
methodologies and guidelines. The PMR supported training-for-trainers for ECA --the 
accreditation entity- and verification and validation professionals. The objective was to 
train qualified professionals to disseminate, explain and provide technical assistance to 
participating organizations, new potential participants, local governments, and more 
general audiences. Finally, the PMR supported the drafting of rules and guidelines for new 
categories of recognition, specifically products and events. 

The PPCN can be accessed at https://cambioclimatico.go.cr/metas/descarbonizacion/ 
Following is the list of completed products developed through March 2020. 

Guidelines and Manual for SMEs 
SMEs  Guidelines Tool 
PPCN Database 
Procedures for performance evaluation of validation and verification bodies (OVV) 
Operational procedures for the Directorate of Climate Change  
Cost and capacity analysis  
Capacity building program  
Carbon footprint in products and activities 

Report on international experience in carbon neutrality in events and products  
Report on knowledge gaps at the national level 
Regulations for the design of recognition categories for products 
Regulations for the design of recognition categories for events 
Selection criteria for tools and methodologies  
Simplification criteria for PPCN in educational centers 
Implementation plan for new categories 
Consultation workshops with relevant stakeholders 
Capacity building plan 
Thematic content for workshops and meetings 
Regulations and guidelines for estimating uncertainty in GHG inventories in the PPCN 

Support to SINAMECC 
Support to MCCR 
 

C) Emissions levy design FOLLOW-UP/ADDITIONAL WORK ONGOING 

The VII National Energy Plan (2015-2030) mandates the formulation of an emissions levy 
as a policy instrument to promote GHG reductions through carbon price signals. Once the 
Government of Costa Rica clarified the legal background to create the levy, the PMR 
supported the Government in developing an emissions levy based on current Costa Rica´s 
data availability and gaps.  

An instrument with such broad scope and relevance in the Costa Rican policy landscape 
required an additional set of readiness activities, intended to prepare the authorities at the 
ministerial level for taking the levy to the implementation stage. With PMR support, the 
proposed design of the levy was assessed in its technical completeness and contrasted with 
the institutional reality of Costa Rica, and the study yielded a set of technical 
recommendations for implementation. An important task in this study was to study and 

https://cambioclimatico.go.cr/metas/descarbonizacion/
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compile data on two sets of existing economic policies relevant to the carbon pricing 
readiness in Costa Rica: a) fiscal and regulatory policies applicable to the transport sector, 
and b) the dependency of the Ministry of Finance on tax revenues raised from fiscal 
instruments imposed on vehicles (fuel taxes, import tariffs, among others). 

This analytical work, finalized during the reporting period, yielded very relevant findings: 
a) an alternative design for the emission levy was identified, opening the menu of options 
for policy decisions, b) the conclusion that the understanding of existing fiscal and 
regulatory policies must be deepened in order to align them towards the national 
decarbonization goals, and to reduce the dependency of the Ministry of Finance of fiscal 
revenues generated by the transport sector (or replace them with alternative sources of 
income 

In line with the above, the final deliverable of this activity is an expert analytical study on 
the alignment of Costa Rica’s fiscal policies in the transport sector with the National 
Decarbonization Plan. The results of this study will provide viability to the emissions levy in 
the medium term, as a carbon pricing instrument for emission reductions of both local and 
global pollutants; thereby delivering true improvements in key environmental and health 
related indicators. 

Comments: In the absence of this fiscal alignment, the emissions levy, if applied today, would not 
deliver emission reductions and improvements in key environmental and health related 
indicators, as expected from a carbon pricing instrument, and runs the risk of creating large 
and potentially regressive costs due to the limited adjustments enabled by the current 
policy setting. As a result, such a policy might face stark opposition in a tax-fatigued political 
environment. 

C. Component 3:  Consolidation of supply through the implementation of mitigation and offset 
activities  

Status: A. Activities in support of UCC supply from the electrical sector 
1. Supply and demand side energy efficiency and conservation COMPLETED 

The technical assistance to the Government of Costa Rica provided advisory assistance in 
the assessment of climate-friendly energy efficiency policy instruments, measures and 
regulations, intended to prepare the field for the implementation of Costa Rica’s long-term 
VII National Energy Plan 2015-2030 while contributing to Costa Rica’s ambitious climate 
goals set out in its Nationally Determined Contribution (NDC) under the UN Paris 
Agreement.  

During the ISR reporting period a robust technical benchmark of energy efficiency policy 
options in electricity and fuels was developed, designed to achieve Costa Rica’s energy and 
mitigation goals established in Costa Rica ś VII National Energy Plan and the Nationally 
Determined Contribution (NDC). A consultation workshop with relevant public and private 
stakeholders to acquire inputs and suggestions to the preliminary policy proposal was also 
carried out. The final report with the broader policy analysis was approved in January 2018. 
The long-term energy efficiency strategy and action plan were concluded and approved by 
the authorities, as was the measuring, reporting, and verification (MRV) scheme for the 
selected energy efficiency actions and policies.  
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2.Non-conventional renewable options for self-supply (distributed generation) 
COMPLETED 

The PMR provided support to the government of Costa Rica to 1) develop a common 
methodology and the necessary tools for the different power utilities to estimate 
maximum penetration rates of DG in the power system maintaining quality and reliability 
standards of power supply; 2) identify a standardized methodology to carry out financial 
impact assessments, and 3) build technical capacity in power utilities to carry out all 
necessary studies following the proposed methodology in the relevant power grids. The 
PMR support was focused on creating the enabling environment to guarantee optimal DG 
implementation and allowing end-consumers to partially or totally self-supply their 
electricity needs. In addition, these tools strengthen the generation of data for MRV 
schemes 

The technical assistance also included training for the electrical engineers in charge of grid 
planning and operation and other utilizes professional involved in distributed generation 
technical analysis, such as impacts and profitability of DG projects.  

Comments: Please describe the reason(s) for the early/timely/delayed achievement of the expected 
results. 

D. Component 4:  Cross-cutting activities pertaining to outreach/communication, capacity building, 
stakeholder engagement and knowledge management 

Status: A.  Communication and knowledge management activities  

The communication and knowledge management activities support the dissemination of 
the PMR Costa Rica technical work as the project enters its final months. In coordination 
with DCC and other government entities, the PMR supported several key climate change 
efforts aligned to the project’s goals. In particular, these activities were supported during 
the reporting period: 

● Communication efforts during COP25, including Costa Rica’s promotion of PPCN 
and SINAMECC as two innovative and data-driven climate policies to international 
audiences 

● Communication and production towards the first anniversary of the National 
Decarbonization Plan 

During the last months of  the PMR Costa Rica project, after the reporting period of this 
Implementation Status Report, communication and knowledge management activities will 
continue to support the dissemination of the project’s work. In particular, support includes: 

● Communication and outreach efforts for key activities, including SINAMECC, PPCN, 
NDCs scope and impact and Decarbonization pathways in support of the National 
Decarbonization Plan 

● Organization of the project’s knowledge management library 
● At least one technical report summarizing the findings for at least six activities of 

the program 
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If necessary, please add components in the table above. 

4. PROGRESS, CHALLENGES, AND LESSONS LEARNED 

Important policy or regulatory developments related to the Grant’s objectives and activities: 

Developments:  Please describe important policy and regulatory developments related to carbon pricing 
that have occurred during the Reporting Period and/or that are expected in the future. 

 

The National Decarbonization Plan was launched on February 24th, 2019.  The two attached diagrams 
illustrate de Plan’s Focus Areas and transversal strategies.  
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MRP sub-activities implemented during the reporting period are aligned with the National Decarbonization 
Plan. The following list places PMR sub-activities in the framework of the different Focus Areas of the 
National Decarbonization Plan, as explained below. 

 

FOCUS AREAS 
 
Decarbonization Focus Area 6: Transformation of the industrial sector through processes and 
technologies that use energy from renewable sources or others, sustainable and efficient, with low- and 
zero-emissions. 

Transformational Vision (Actions). By 2030, the sector will have innovative productive models of "cradle 
to cradle" or circular economy in the main productive chains of the agroindustry, services, 
construction, among others. 

PMR Sub-activity 1 (underway). Expansion and enhancement of Costa Rica’s Carbon- Neutrality Program 
(PPCN) and pilot programs for new categories:  methodologies developed for carbon footprint 
in export products and carbon-neutrality for public events. 

PMR Sub-activity 2 (underway). Develop capacities in organizations interested in becoming experts in 
validation and verification for the PPCN and MCCR to ensure the technical sustainability of the 
program´s operations. 

 
CROSS-CUTTING STRATEGIES TO CATALYZE CHANGE 

 
Green Tax Reform. It is fundamental to decouple the revenues of the Ministry of Finance from the sales 
of gasoline and to move forward in carbon pricing. The price may start with the green tax reform and 
the debate on the economic valuation of negative externalities such as pollution. The process must 



PMR PROJECT IMPLEMENTATION STATUS REPORT (ISR) 

 

Template (v.1.0 – March 2015)  Page 16 of 22 
 

respond to a comprehensive analysis of the country’s tax structure and it must define the actions that 
allow coherence with the public policy packages to achieve decarbonization while also considering the 
costs. 
PMR sub-activity (underway): Expert analytical study on the alignment of Costa Rica’s fiscal policies in 

the transport sector with the National Decarbonization Plan.  This work will provide scenarios 
and analysis to understand the use of carbon pricing instruments, specifically the emissions levy. 

 
Transparency, Metrics and Open Data Strategy The country will consolidate the National Climate Change 
Metrics System (SINAMECC) to guarantee a supply of open and updated data on the performance of the 
decarbonization agenda and to enable forward-looking modeling to support decision making. SINAMECC 
will be provided as open-source software, free of restrictions, to help other countries improve their metrics 
and promote an international open-source community around the system. 

PMR Sub-activity (underway): SINAMECC: advanced features package pilot source code published and 

implemented 

PMR Sub-activity. Support for the development of integrated decarbonization pathways and associated 

modelling for the updating of Costa Rica’s Nationally Determined Contribution (NDC) and the 

development of its Low Emission Resilient Development Strategy (LERDS) 

 
Next steps. The Decarbonization Plan is being used as the foundation for the construction of our National 
Development and Public Investment Plan (2018-2022), and the Costa Rica 2050 Strategic Plan (Long-Term 
Strategy). It will provide information to update and formulate new sectoral policies, and the country’s 
public investment system based on robust modeling. Its implementation will be coordinated by the 
Presidency of Costa Rica, with support from the Ministry of Planning and Economic Policy (MIDEPLAN), 
the Ministry of Environment and Energy (MINAE), and the Ministry of Finance. In addition, there is an 
Action Plan 2018-2022 that details the actions that this Administration will implement. The Plan will feed 
the ambition and transparency system of the country and will be the basis for updating and improving our 
following Nationally Determined Contributions or NDCs. 

PMR Sub-activity (underway). Support for the development of integrated decarbonization pathways 
and associated modelling for the updating of Costa Rica’s Nationally Determined Contribution 
(NDC) and the development of its Low Emission Resilient Development Strategy (LERDS) 

 

The PMR supported in the design and conceptualization of the First Progress Report of the National 
Decarbonization Plan, which can be found in the DCC website here:  

https://cambioclimatico.go.cr/wp-content/uploads/2019/11/Informe-de-avances-primer-aniversario-
PDD_web.pdf.  

The PMR also supported the presentation used in the event presenting the results and produced the event 
itself. A recording of the event can be found here:  

https://www.facebook.com/366619370036402/videos/269624777352959/.  

Further, a summary video of the progress was produced with PMR support and uploaded to the DCC official 
Facebook page, which can be found here:  

https://www.facebook.com/366619370036402/videos/822416484925612/.  

It had over 12.000 views in just over a month. Another video summarizing the National Decarbonization 

https://cambioclimatico.go.cr/wp-content/uploads/2019/11/Informe-de-avances-primer-aniversario-PDD_web.pdf
https://cambioclimatico.go.cr/wp-content/uploads/2019/11/Informe-de-avances-primer-aniversario-PDD_web.pdf
https://www.facebook.com/366619370036402/videos/269624777352959/
https://www.facebook.com/366619370036402/videos/822416484925612/


PMR PROJECT IMPLEMENTATION STATUS REPORT (ISR) 

 

Template (v.1.0 – March 2015)  Page 17 of 22 
 

Plan, also produced with support from PMR, got over 15.000 views in a similar timeframe. The video can be 
found here: https://www.facebook.com/366619370036402/videos/805793919931934/  

 

PMR-CR in Decarbonization DPL for Costa Rica. The Ministry of Environment and Energy, through their 
various offices, has actively participated in the discussions on the World Bank - Costa Rica Decarbonization 
Development Policy Loan.  In fact, activities such as the National Decarbonization Plan, SINAMECC, PPCN, 
and the fiscal alignment of the transport sector have now strategic importance in the successful execution 
of the different tranches of the operation. 

 
PMR-CR program alignment with Costa Rica´s Accession Process to OECD. Costa Rica formally requested 
accession to OECD on March 19, 2020. In compliance with accession requirements, Costa Rica has 
undertaken an economy wide reform in public sector institutions, participating in several committees for 
the review of public policies, their harmonization, and commitments going forward in accordance with the 
principles and recommendations of the organization. In the environmental sector, the country has 
demonstrated actions and commitments in compliance with the OECD Environmental Council. The work 
of the PMR-CR is directly linked to at least 5 thematic areas and provides technical assistance in the 
development of policy instruments aligned with 9 Acts and Recommendations, as summarized below. 
 

PMR-CR Activities in alignment with Costa Rica´s Accession Process to OECD 
 

Emissions Levy Polluter Pays Principle 
C (72)128 - Recommendation of the Council on Guiding Principles concerning 
International Economic Aspects of Environmental Policies 

C (74) 223 - Recommendation of the Council on the Implementation of the 
Polluter-Pays Principle 

Economic Instruments in Environmental Policy  
C (90) 177/FINAL - Recommendation of the Council on the Use of Economic 
Instruments in Environmental Policy 

Energy  
C(85)101 - Recommendation of the Council on the Control of Air Pollution from 
fossil fuel combustion 

SINAMECC Environmental Information 
C(90)165/FINAL - Recommendation of the Council on Environmental Indicators 
and Information  

MCCR and PPCN 2.0 Economic Instruments in Environmental Policy  
C (90) 177/FINAL - Recommendation of the Council on the Use of Economic 
Instruments in Environmental Policy 

Material Flows and Resource Productivity 
C(2004)79 - Recommendation of the Council on Material Flows and Resource 
Productivity 

 Declaration  
C/MIN(2009) 5/ ADD1/FINAL. Declaration on Green Growth 

Energy 

https://www.facebook.com/366619370036402/videos/805793919931934/
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Energy Efficiency and 
Generated Distribution 

C(77)109/FINAL - Recommendation of the Council on the Reduction of 
Environmental Impacts from Energy Use in the Household and Commercial 
Sectors 

C(85)102 - Recommendation of the Council on Environmentally Favorable Energy 
Options and their Implementation 

 
 

Challenges: Please describe how such developments might affect the achievement of the Grant’s objectives 
and/or the implementation of specific activities under the Grant, either positively or negatively, and how 
possible policy and regulatory challenges may be addressed going forward. Please also refer back to any 
potential policy and regulatory challenges that may have been identified in the previous PMR Project 
Implementation Status Report and, if applicable, explain how such challenges are/have been handled. 
 

The insertion of robust and complete PMR activities and sub-activities in broader national and international 
policy contexts is a key element towards the sustainability of PMR contributions in the medium-term. 

 
Lessons learned: If applicable, please provide a brief description of the lessons learned regarding carbon 
pricing policy and regulatory developments during the last Reporting Period. 
 

Important changes in the technical design or approach related to the Grant’s activities: 

Developments:  Please describe any important change in the technical design or approach related to the 
Grant’s activities that have been made during the Reporting Period or that are expected in the future. 

The only major technical design change from the original MRP is the transition from a domestic market 
approach to an outright compensation scheme.  

Challenges: Please describe how such changes might affect the implementation of the Grant’s activities, 
either positively or negatively, and how possible technical design challenges may be addressed going 
forward. Please also refer back to any potential technical design challenges that may have been identified 
in the previous PMR Project Implementation Status Report and, if applicable, explain how such challenges 
are/have been handled. 

The transition from a domestic market approach to an outright compensation scheme was addressed 
substantially with PMR international support and validated with the new Minister of Environment and 
Energy.  Initial discussions with stakeholders and affected parties (mainly the forest sector) so as to allow 
for a smooth transition have been held throughout the design process. Further consultation with parties 
will be held once the political decision is made. 

Lessons learned: If applicable, please provide a brief description of the lessons learned regarding the 
technical design or approach related to the implementation of the Grant’s activities during the last 
Reporting Period. 

The project’s evolution has taught the team and the authorities that keeping the long-term objective in 
sight is key for focusing efforts and activities.  In times of uncertainty, and also in innovative areas of work 
like the ones included in this MRP, a good use of resources is the development of instruments, metrics and 
other key tools as steppingstones towards learning and the achievement of long-term goals.  
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Key capacity issues (implementation, technical, financial management, procurement) related to the 
Grant’s activities: 

Developments:  Please describe key capacity issues (institutional, technical, financial management, 
procurement) related to the implementation of the Grant’s activities encountered during the Reporting 
Period or that are expected in the future. 
 
● Stakeholder and user engagement for the new PPCN will continue to involve both consultations and 

capacity building, as these innovative structures cannot be properly implemented without first 
providing sufficient information to stakeholders. 

● The deployment of IT infrastructure like SINAMECC will continue to require substantial change-
management, particularly as it relates to technical experts who may have been performing their duties 
in much the same way for years or decades and who will now have to adapt to new tools and methods.  

● The ongoing negotiations of the common tabular formats (CTF) of the Enhanced Transparency 
Framework (ETF) under Article 13 are currently being assessed. Initial analysis suggests that the data 
structures and features that have been developed under SINAMECC 1.0 will not require substantial 
changes, however the process remains ongoing, and will still require substantial technical engagement 
for implementation. 

● Because Article 6 did not arrive at substantial decision, related local elements must remain flexible and 
adaptable. 

● Despite substantial improvement in data availability data gaps to carry out carbon pricing modeling and 
impacts estimations continue to be a key barrier to developing and implementing carbon pricing and 
MRV activities. PMR is called to continue its contributions towards the development of databases, 
models and other tools to enable data-driven decision-making.  

Challenges: Please describe how such issues are affecting the implementation of the Grant’s activities, either 
positively or negatively, and how possible challenges may be addressed going forward. Please also refer 
back to any potential challenges that may have been identified in the previous PMR Project Implementation 
Status Report and, if applicable, explain how such challenges are/have been handled. 
 
● As for other change management and stakeholder engagement challenges, the project has foreseen 

these needs and they are being planned for accordingly. 
 
Lessons learned: If applicable, please provide a brief description of the lessons learned regarding the key 
capacity issues related to the implementation the Grant’s activities during the last Reporting Period. 
 
● Close attention must be paid to developments at the international level, particularly as they relate to 

Articles 6 (initial decision on “Rulebook” elements) and 13 (further work mandated in COP24 and COP 
25 decisions) of the Paris Climate Agreement.  

● It is important to develop strong rapport with key users of the proposed system and to engage them 
early on and very actively to minimize pushback. Ensuring these stakeholders feel empowered and not 
left behind or threatened is critical for the success of the system. In some cases, this requires more 
formal agreements and approaches. 

 

Coordination with other carbon pricing initiatives, including those funded by other donors: 
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Developments:  Please describe any developments related to other carbon pricing initiatives, including those 
funded by other donors, that have occurred during the Reporting Period or that are expected in the future. 
There are a variety of programs, projects and initiatives that relate directly or indirectly to climate change 
which are being carried out by various agencies. Coordination with these activities is of paramount 
importance to ensure consistency and avoid duplication of activities and to maximize synergies. 
 
Coordination is especially relevant with:  
● FONAFIFO and the REDD+ Strategy  
● The MRV component of the IADB transport program  
● Potential crediting NAMAs (livestock and coffee), which may become part of the MCCR or seek to 

export credits abroad  
● The Regional Accounting Rules Project and Transport and Mobility Energy Efficient led by GIZ  
● The EUROCLIMA initiative, the Enhancing Capacity for Low Emissions Development Strategies 

project by USAID, Low Emissions Capacity Building Project by UNDP, and 
● Some specific project in the power sector from the World Bank and the Inter-American Development 

Bank 
● The Initiative for Climate Action Transparency (ICAT) and Capacity Building for Increased 

Transparency (CBIT)  
● Climate Action Project (II) by GIZ. 
● NDC Support Programme (NDC-SP) by United Nations Development Programme (UNDP) 

 
Challenges: Please describe how such developments might affect the implementation of the Grant’s 
activities, either positively or negatively, and how any coordination challenges may be addressed going 
forward. Please also refer back to any potential coordination challenges that may have been identified in 
the previous PMR Project Implementation Status Report and, if applicable, explain how such challenges 
are/have been handled. 
 
● Challenges remain regarding the interplay between other offset-related carbon pricing mechanisms 

and schemes like the Japanese Joint Crediting Mechanism (JCM), the World Bank Forest Carbon 
Prototype Fund (FCPF) and the International Civil Aviation Market Based Mechanism (ICAO-MBM) 
on the one hand and the ambitious target set by Costa Rica in its NDC. 

● Because these mechanisms require the transfer of ownership of the offset units from Costa Rica to 
another Party, possibly through some form of intermediary, these transfers would have to be 
reflected through some form of “corresponding adjustment” and could not be used by Costa Rica 
towards its own NDC compliance. This is especially relevant for the REDD Strategy, which is aimed at 
exporting a large number of forestry credits but affects CDM projects and potential crediting NAMAs 
as well. 

● The PMR-CR team has provided technical support to MINAE to establish a set of criteria to analyze 
and evaluate potential offset transactions in light of the NDC goals.  

 
Lessons learned: If applicable, please provide a brief description of the lessons learned regarding 
coordination with other carbon pricing initiatives during the last Reporting Period. 
● The importance of informal contact and coordination as a way to reduce the complexity of 

engagement has proven very valuable. It is sometimes easier to call directly than to go through 
formal channels.  

● Having a clear technical understanding of the desired outcomes is fundamental to have clear roles 

http://r.search.yahoo.com/_ylt=AwrCmnRH5GpcRFYAXJsPxQt.;_ylu=X3oDMTByOHZyb21tBGNvbG8DYmYxBHBvcwMxBHZ0aWQDBHNlYwNzcg--/RV=2/RE=1550537927/RO=10/RU=http%3a%2f%2fwww.undp.org%2f/RK=2/RS=dGUphjwmP90mk0O1AnO5iB1lCN0-
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and responsibilities and avoiding overlap. 
● Direct engagement in the UNFCCC negotiation process continues to provide substantial value to the 

PMR-CR project, and through it, to the country. Supporting the negotiation team has allowed for 
continual updating of the PMR-CR support package to remain fully aligned with Costa Rica’s 
international obligations, including in the products that are developed through PMR-CR support. 

● Continued coordination with the REDD Strategy Secretariat and the National Civil Aviation 
Directorate, which represents Costa Rica at ICAO are necessary to ensure alignment between the 
relevant carbon pricing related instruments. 

 

Stakeholder engagement related to the Grant’s activities: 

Developments:  Please describe any developments related to stakeholder engagement (consultation, 
participation and disclosure), that have occurred during the Reporting Period or that are expected in the 
future. 
● As previously mentioned, the PMR-CR team holds coordination sessions and/or meetings with a 

variety of organizations, including: 
o Continuous bilateral communication with the DCC, which is also the PMR Focal Point  
o Periodical communication with the Minister of Environment and Energy, the Vice Minister of 

Energy and the Vice Ministry of Transport 
o Technical meetings with the Validation/Verification Organizations (Organismos 

Validadores/Verificadores, OVVs) and the Costa Rican Accreditation Body (Ente Costarricense 
de Acreditacion), the Costa Rican Metrology Laboratory and National Meteorological Institute. 

o Meetings with Carbon Neutral organizations, the Alliance for Carbon Neutrality various NGOs 
and other stakeholders 

o SINAMECC Committee  
o Coordination meetings with REDD Strategy Secretariat and the National Civil Aviation 

Directorate.  
o Coordination meetings with other agencies supporting the DCC, including by complementing 

PMR-CR supported activities such as GIZ and UNDP in relation to SINAMECC and the IDB in 
relation to decarbonization pathway modelling. 

 
Challenges: Please describe how such developments might affect the implementation of the Grant’s 
activities, either positively or negatively, and how any stakeholder engagement challenges may be 
addressed going forward. Please also refer back to any potential stakeholder engagement challenges that 
may have been identified in the previous PMR Project Implementation Status Report and, if applicable, 
explain how such challenges are/have been handled. 
● High-level visibility and buy-in implies the team has access to and support from key stakeholders in 

all relevant Ministries. This is instrumental to achieving high-impact results. However, it also means 
expectations are high and the pressure to start delivering results is also high, making expectation 
management and fluid status communications extremely relevant. 

● Engaging with such a large number of stakeholders can be complex and can easily take up substantial 
amounts of team time.  

 
Lessons learned: If applicable, please provide a brief description of the lessons learned regarding 
stakeholder engagement during the last Reporting Period. 
● The value of an operational focal point and a core team of experts with their own networks within 
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key Ministries to facilitate coordination and cooperation with various dependencies at various levels 
beyond the formal Steering Committee. 

● Communication with the Bank is key, especially as a Bank-executed grant.  

Other issues related to the Grant’s activities  

Please describe any developments, challenges and lessons learned regarding any other issue related to the 
achievement of the Grant’s objectives and the implementation of the Grant’s activities. 
● The strong links to technical teams in the relevant ministries have proven invaluable for this process. 

These relationships allowed for detailed technical discussions about Ministry priorities and how they 
related to PMR objectives to find high-impact activities that were relevant and coherent in both 
frameworks. 

● The strong links the team has with international colleagues, often formed through the PMR have also 
provided insights and support which would hardly have been available locally and sometimes even 
regionally. 

 

1. ADDITIONAL INFORMATION 

In this Section, please provide any additional information that may be relevant for the achievement of the 
Grant’s objectives and/or the implementation of the Grant’s activities. Please also provide any relevant 
information related to carbon pricing and the use of market-based instruments for climate change 
mitigation. 
 

The orderly closing of PMR-CR activities has been impacted by the COVID-19 pandemic.  All project 
final sub-activities are under way, but delays are foreseen due to a) the revision and agreement with 
consulting groups of the form certain deliverables will take if there is material impossibility to deliver in 
the original form, and b) delays in re-formulating these deliverables.  The PMR-CR seeks to close its 
activities in a complete manner, coherent with Costa Rica´s national objectives and with the project’s 
objectives. In addition to paying due attention to the crisis, the team is attentive to opportunities for 
collecting data and analytical pieces that might shed light on the future of carbon pricing instruments. 

 


