



Partnership for Market Readiness (PMR): Next Steps

Ms. Meredith McGreavy
PMR Secretariat

Ninth Meeting of Partnership Assembly
Cologne, Germany
May 25th-27th, 2014

PMR Next Steps: Schedule of Meetings 2014

- ◆ **3rd Regional MRV Training: September 3rd-5th, 2014**
 - **Target Participants:** Turkey, Ukraine, South Africa, Jordan, Morocco, Kazakhstan and Tunisia


- ◆ **PA10 + Technical Workshop: October 27th-29th, 2014**
 - **MRPs:** expect 1 draft and 3 final
 - **Technical Workshop:** topic TBD

- ◆ **PA11 + Technical Workshop: March 2nd-4th, 2015 (TBC)**
 - **PA Meeting:** MRPs: expect 2 drafts and 1 final
 - **Technical Workshop:** topic TBD






2014 Draft MRP Submission Schedule – PA10

July 29th, 2014 - Deadline to Notify Secretariat of intent to present at PA10


August 2014

| Sun | Mon | Tues | Wed | Thur | Fri | Sat |
|-----|-----|------|-----|------|--|-----|
| | | | | | 1 | 2 |
| 3 | 4 | 5 | 6 | 7 | 8 | 9 |
| 10 | 11 | 12 | 13 | 14 | 15 | 16 |
| 17 | 18 | 19 | 20 | 21 | 22 | 23 |
| 24 | 25 | 26 | 27 | 28 | 29  | 30 |
| 31 | | | | | | |





September 2014

| Sun | Mon | Tues | Wed | Thur | Fri | Sat |
|-----|---|------|-----|------|-----|-----|
| | 1 | 2 | 3 | 4 | 5 | 6 |
| |  | | | | | |
| 7 | 8 | 9 | 10 | 11 | 12 | 13 |
| |  | | | | | |
| 14 | 15 | 16 | 17 | 18 | 19 | 20 |
| |  | | | | | |
| 21 | 22 | 23 | 24 | 25 | 26 | 27 |
| |  | | | | | |
| 28 | 29 | 30 | | | | |
| |  | | | | | |

October 2014

| Sun | Mon | Tues | Wed | Thur | Fri | Sat |
|-----|--|-------------|---|------|--|-----|
| | | | 1 | 2 | 3 | 4 |
| | | |  | | | |
| 5 | 6 | 7 | 8 | 9 | 10  | 11 |
| |  | | | | | |
| 12 | 13  | 14 | 15 | 16 | 17 | 18 |
| 19 | 20 | 21 | 22 | 23 | 24 | 25 |
| 26 | 27 | PA10 | | 29 | 30 | 31 |

Key

-  Submissions to Secretariat
-  Expert Feedback Process
-  MRP revision
-  Circulation to PA

Draft MRP Submission Schedule – PA9

◆ Deadline Schedule for PA9

- **July 29th**: Inform secretariat of intention to present draft MRP at PA9
- **August 29th**: Submit first draft MRP to Secretariat
- **September 1st–September 19th**: Expert Feedback Process
- **September 22nd-October 10th**: MRP revision
- **October 10th**: Submit draft MRP to Secretariat
- **October 13th**: Secretariat circulates draft MRP(s) to PA
- **October 27th: PA10 begins**

Final MRP Submission Schedule – PA9

- ◆ Final MRP Submission Deadline is Friday, October 3rd for circulation to PA on Monday, October 6th
- ◆ Deadline is three weeks before the start of PA9

Thank You

FOR MORE INFORMATION ON THE PARTNERSHIP FOR MARKET READINESS (PMR),
PLEASE CONTACT:

PMR SECRETARIAT

PMRSECRETARIAT@WORLDBANK.ORG

WWW.THEPMR.ORG