

The PMR Support to Countries' Preparation for Setting Post-2020 Mitigation Scenarios - Timeline and Next Steps -

Ms. Maja Murisic, PMR Secretariat

September 26th, 2014






Program Activities: Overall Approach



OBJECTIVE: To contribute to countries' efforts to establish post-2020 mitigation scenarios and identify a package of effective and cost-efficient policies—including carbon pricing instruments—to achieve mitigation ambition.



Overall Timeframe



September 2014

October 2015 (by COP 21)

- ✓ Two work streams (development of the "template" and targeted country work) will be parallel and interdependent processes leading up to the Paris Global Agreement
- ✓ Potential follow-up phase after the COP 21: Since a systematic and long term support to countries is critical in strengthening countries' modeling capacity, it is anticipated that the work could continue beyond UNFCCC COP21 in Paris.

Tentative Timeline and Milestones (1)



Template Development

September
2014

October
2015 (by
COP 21)

- **◆ 1st Technical Expert Meeting**: September 2014
- **◆ Country consultations and "Template" development:**October 2014 June 2015
- ◆ 2nd Technical Expert Meeting: January/February 2015

Tentative Timeline and Milestones (2)



Country Support

September 2015 (by COP 21)

- ◆ Finalization of the country-specific work plans and TORs: October 2014
- ♦ Technical work: One year
- Country visits, trainings and knowledge exchanges [at request of countries and upon assessment of the needs]: November 2014 November 2015*

^{*}It will depend on country-specific work plans and scope of activities.



FOR MORE INFORMATION ON THE PARTNERSHIP FOR MARKET READINESS (PMR), PLEASE CONTACT:

PMR SECRETARIAT

PMRSECRETARIAT@WORLDBANK.ORG

WWW.THEPMR.ORG